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ESTIMATE RUN 10/31/2003

ESTIMATE SUMMARY 12:36:27

CONTID: C10827         ESTIMATE NO: 0017 FINL 1991

PCN: 10827-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

JCT I-25/SH 83 SPUR PERCENT TIME:

PROJECT NO: IM 0831-065                   

JCT I-25/SH 83 SPUR

NAME OF ROAD: SH 83

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/11/1998 DATE TIME STARTED 03/13/1997

7353 S. EAGLE STREET DATE LET 01/23/1997 DATE WORK BEGAN 03/13/1997

 DATE AWARDED 01/31/1997 DATE TIME STOPPED 12/10/1998

 DATE CONTRACT EXECUTED 01/31/1997 DATE ACCEPTED 12/10/1998

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 03/13/1997

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,919,763.27 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,226,479.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 108,397.19

SECURITIES ENCUMBERED -108,397.19

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

CALENDAR DAYS

CALENDAR DAYS

99.98%

2,099.80

0.00

0.00

0.00

$

$

$

$

7,670,796.19

1,246,867.28

8,917,663.47

0.00

8,917,663.47

0.00

0.00

8,917,663.47

0.00

AMOUNT DUE 8,917,663.47 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

465.0 TIME ALLOW: 465

ORIG TIME ALLOW: 465
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

54,500.00000 54,500.001.000

0.00

0010 REMOVAL OF STRUCTURE 16.000

0.000

202-00001  
 

16.000

EACH

357.50000 5,720.0016.000

0.00

0015 REMOVAL OF PIPE 1,218.000

0.000

202-00035  
 

1,218.000

LF  

5.50000 6,699.001,218.000

0.00

0020 REMOVAL OF DELINEATOR 110.000

0.000

202-00090  
 

110.000

EACH

4.01000 441.10110.000

0.00

0025 REMOVAL OF SIDEWALK 498.000

0.000

202-00200  
 

498.000

SY  

5.50000 2,739.00498.000

0.00

0030 REMOVAL OF CURB AND GUTTER 16,501.000

0.000

202-00203  
 

16,501.000

LF  

2.20000 36,302.2016,501.000

0.00

0035 *REMOVAL OF ASPHALT MAT 75,840.000

0.000

202-00220  
 

75,840.000

SY  

0.88000 66,739.2075,840.000

0.00

0036 REMOVAL OF ASPHALT MAT (SPECIAL) CMO #7 33,328.000

0.000

202-00226  
 

33,328.000

SY  

0.74000 24,662.7233,328.000

0.00

0040 *REMOVAL OF ASPHALT MAT (PLANING) 1,375.000

0.000

202-00240  
 

1,375.000

SY  

11.00000 15,125.001,375.000

0.00

0045 *REMOVAL OF PAVEMENT MARKING 14,422.000

0.000

202-00250  
 

14,422.000

SF  

1.24000 17,883.2814,422.000

0.00

0050 *REMOVAL OF LIGHT STANDARD 28.000

0.000

202-00700  
 

28.000

EACH

121.00000 3,388.0028.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0055 *REMOVAL OF OVERHEAD SIGN STRUCTURE 7.000

0.000

202-00805  
 

7.000

EACH

857.78000 6,004.467.000

0.00

0060 REMOVAL OF GROUND SIGN 117.000

0.000

202-00810  
 

117.000

EACH

55.94000 6,544.98117.000

0.00

0065 REMOVAL OF SIGN PANEL 3.000

0.000

202-00821  
 

3.000

EACH

366.03000 1,098.093.000

0.00

0070 *REMOVAL OF TRAFFIC SIGNAL HEAD 23.000

0.000

202-00831  
 

23.000

EACH

46.51000 1,069.7323.000

0.00

0075 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000

0.000

202-00840  
 

2.000

EACH

103.35000 206.702.000

0.00

0080 *REMOVAL OF GUARDRAIL TYPE 3 3,494.000

0.000

202-01130  
 

3,494.000

LF  

1.55000 5,415.703,494.000

0.00

0085 *REMOVAL OF END ANCHORAGE 23.000

0.000

202-01300  
 

23.000

EACH

103.35000 2,377.0523.000

0.00

0090 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 261,090.000

0.000

203-00060  
 

261,090.000

CY  

4.78000 1,248,010.20261,090.000

0.00

0095 CLAY PLATING (COMPLETE IN PLACE) 0.000

0.000

203-00710  
 

0.000

CY  

9.23000 0.000.000

0.00

0100 BLADING 26.000

0.000

203-01500  
 

26.000

HOUR

105.60000 2,745.6026.000

0.00

0105 DOZING 80.000

0.000

203-01550  
 

80.000

HOUR

115.50000 9,240.0080.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 DOZING (LANDSCAPING) 12.000

0.000

203-01555  
 

12.000

HOUR

165.00000 1,980.0012.000

0.00

0115 STRUCTURE EXCAVATION 8,021.000

0.000

206-00000  
 

8,021.000

CY  

2.20000 17,646.208,021.000

0.00

0120 STRUCTURE BACKFILL (CLASS 2) 2,378.000

0.000

206-00200  
 

2,378.000

CY  

3.30000 7,847.402,378.000

0.00

0125 BED COURSE MATERIAL 92.000

0.000

206-01000  
 

92.000

CY  

21.89000 2,013.8892.000

0.00

0130 TOPSOIL 15,446.000

0.000

207-00205  
 

15,446.000

CY  

3.30000 50,971.8015,446.000

0.00

0135 WETLAND TOPSOIL 50.000

0.000

207-00305  
 

50.000

CY  

4.40000 220.0050.000

0.00

0140 STOCKPILE WETLAND TOPSOIL 50.000

0.000

207-00310  
 

50.000

CY  

3.14000 157.0050.000

0.00

0145 EROSION BALES 224.000

0.000

208-00010  
 

224.000

EACH

13.20000 2,956.80224.000

0.00

0150 SILT FENCE 9,239.000

0.000

208-00020  
 

9,239.000

LF  

2.20000 20,325.809,239.000

0.00

0155 SEDIMENT REMOVAL AND DISPOSAL 57.000

0.000

208-00110  
 

57.000

CY  

22.00000 1,254.0057.000

0.00

0160 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 WATER 23.000

0.000

209-00000  
 

23.000

MGAL

8.80000 202.4023.000

0.00

0170 RESET FIRE HYDRANT 2.000

0.000

210-00050  
 

2.000

EACH

990.00000 1,980.002.000

0.00

0175 *RESET LIGHT STANDARD 8.000

0.000

210-00750  
 

8.000

EACH

816.47000 6,531.768.000

0.00

0180 *RESET OVERHEAD SIGN STRUCTURE 1.000

0.000

210-00805  
 

1.000

EACH

6,404.20000 6,404.201.000

0.00

0185 RESET GROUND SIGN 17.000

0.000

210-00810  
 

17.000

EACH

264.63000 4,498.7117.000

0.00

0190 *RESET VARIABLE MESSAGE SIGN 1.000

0.000

210-00820  
 

1.000

EACH

1,085.18000 1,085.181.000

0.00

0191 RESET TRAFFIC SIGNAL HEAD MCR #12 6.000

0.000

210-00831  
 

6.000

EACH

220.00000 1,320.006.000

0.00

0195 *RESET TRAFFIC SIGNAL POLE 4.000

0.000

210-00840  
 

4.000

EACH

1,632.93000 6,531.724.000

0.00

0196 RESET END ANCHORAGE MCR #10 RESET SRT 2.000

0.000

210-01200  
 

2.000

EACH

770.00000 1,540.002.000

0.00

0200 ADJUST MANHOLE 20.000

0.000

210-04010  
 

20.000

EACH

121.00000 2,420.0020.000

0.00

0205 ADJUST VALVE BOX 3.000

0.000

210-04050  
 

3.000

EACH

132.00000 396.003.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0210 *SEEDING (NATIVE) 50.300

0.000

212-00006  
 

50.300

ACRE

197.38000 9,928.2150.300

0.00

0215 *SEEDING (WETLANDS) 0.300

0.000

212-00028  
 

0.300

ACRE

1,161.65000 348.500.300

0.00

0220 *SOIL PREPARATION (SPECIAL) 50.600

0.000

212-00047  
 

50.600

ACRE

2,806.97000 142,032.6850.600

0.00

0225 *MULCHING 63.400

0.000

213-00000  
 

63.400

ACRE

284.23000 18,020.1863.400

0.00

0230 *MULCH TACKIFIER 6,719.000

0.000

213-00061  
 

6,719.000

LB  

2.29000 15,386.516,719.000

0.00

0235 *DECIDUOUS TREE (2 INCH CALIPER) 10.000

0.000

214-00220  
 

10.000

EACH

341.06000 3,410.6010.000

0.00

0236 DECIDUOUS SHRUB (5 GALLON CONTAINER) MCR LINE N O. 30 60.000

0.000

214-00350  
 

60.000

EACH

36.50000 2,190.0060.000

0.00

0240 *BRUSH LAYER CUTTING 2,000.000

0.000

214-01010  
 

2,000.000

EACH

1.53000 3,060.002,000.000

0.00

0245 *TRANSPLANT TREE (1.5 TO 3 INCH) 3.000

0.000

215-00030  
 

3.000

EACH

174.66000 523.983.000

0.00

0250 *TRANSPLANT TREE (3 TO 6 INCH) 12.000

0.000

215-00060  
 

12.000

EACH

230.47000 2,765.6412.000

0.00

0255 *TRANSPLANT TREE (OVER 6 INCH) 11.000

0.000

215-00100  
 

11.000

EACH

342.09000 3,762.9911.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0260 *TRANSPLANT PLUG 800.000

0.000

215-00600  
 

800.000

EACH

1.87000 1,496.00800.000

0.00

0265 *SOIL RETENTION BLANKET (SPECIAL) 2,429.000

0.000

216-00030  
 

2,429.000

SY  

1.60000 3,886.402,429.000

0.00

0266 SOIL RETENTION BLANKET (SPECIAL) MCR #21 (STRAW  ONLY) 31,542.000

0.000

216-00030  
 

31,542.000

SY  

1.45000 45,735.9031,542.000

0.00

0270 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

28.99000 0.000.000

0.00

0275 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 118.130

0.000

403-00720  
 

118.130

TON 

118.85000 14,039.75118.130

0.00

0280 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
64-28 

21,401.650

0.000

403-35342  
 

21,401.650

TON 

40.82000 873,615.3521,401.650

0.00

0281 ADDED ITEM (DOLLAR)/ PRICE REDUCTION (LOTTMANS) -10,948.830

0.000

900-00006  
 

-10,948.830

DOL 

1.00000 -10,948.83-10,948.830

0.00

0285 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
70-34 

17,135.300

0.000

403-35344  
 

17,135.300

TON 

45.73000 783,597.2717,135.300

0.00

0290 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,052.000

0.000

411-10255  
 

5,052.000

GAL 

1.55000 7,830.605,052.000

0.00

0295 *CONCRETE PAVEMENT (8-1/2 INCH) 6,453.000

0.000

412-00850  
 

6,453.000

SY  

32.81000 211,722.936,453.000

0.00

0300 GEOTEXTILE (DRAINAGE) (CLASS B) 590.000

0.000

420-00111  
 

590.000

SY  

1.43000 843.70590.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0305 STEEL SHEET PILING (TYPE I) DELETED 0.000

0.000

501-00000  
 

0.000

SF  

21.73000 0.000.000

0.00

0310 *DRILLED CAISSON (36 INCH) 23.000

0.000

503-00036  
 

23.000

LF  

131.23000 3,018.2923.000

0.00

0315 *DRILLED CAISSON (42 INCH) 22.000

0.000

503-00042  
 

22.000

LF  

157.05000 3,455.1022.000

0.00

0320 *DRILLED CAISSON (48 INCH) 89.000

0.000

503-00048  
 

89.000

LF  

137.94000 12,276.6689.000

0.00

0325 *RETAINING WALL 2,169.000

0.000

504-04200  
 

2,169.000

SF  

21.25000 46,091.252,169.000

0.00

0330 RIPRAP (9 INCH) 32.000

0.000

506-00209  
 

32.000

CY  

26.90000 860.8032.000

0.00

0335 RIPRAP (12 INCH) 1,220.000

0.000

506-00212  
 

1,220.000

CY  

20.28000 24,741.601,220.000

0.00

0336 FLY ASH SLURRY MCR #9 FILL STORM SEWER PIPE 93.000

0.000

601-10310  
 

93.000

CY  

53.00000 4,929.0093.000

0.00

0340 *STRUCTURAL CONCRETE COATING 3,770.000

0.000

601-40301  
 

3,770.000

SF  

0.51000 1,922.703,770.000

0.00

0341 CONCRETE CLASS D (WALL) 42.000

0.000

601-03050  
 

42.000

CY  

451.89000 18,979.3842.000

0.00

0342 REINFORCING STEEL 4,436.000

0.000

602-00000  
 

4,436.000

LB  

0.36000 1,596.964,436.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0345 18 INCH REINFORCED CONCRETE PIPE 2,562.000

0.000

603-01180  
 

2,562.000

LF  

28.44000 72,863.282,562.000

0.00

0350 24 INCH REINFORCED CONCRETE PIPE 1,076.000

0.000

603-01240  
 

1,076.000

LF  

44.91000 48,323.161,076.000

0.00

0355 36 INCH REINFORCED CONCRETE PIPE 1,255.000

0.000

603-01360  
 

1,255.000

LF  

53.25000 66,828.751,255.000

0.00

0360 42 INCH REINFORCED CONCRETE PIPE 234.000

0.000

603-01420  
 

234.000

LF  

96.91000 22,676.94234.000

0.00

0361 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL MCR 
LINE NO. 29

38.000

0.000

603-02480  
 

38.000

LF  

113.76000 4,322.8838.000

0.00

0365 18 INCH REINFORCED CONCRETE END SECTION 7.000

0.000

603-05018  
 

7.000

EACH

319.00000 2,233.007.000

0.00

0370 24 INCH REINFORCED CONCRETE END SECTION 9.000

0.000

603-05024  
 

9.000

EACH

374.00000 3,366.009.000

0.00

0375 36 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05036  
 

4.000

EACH

588.50000 2,354.004.000

0.00

0380 *INLET TYPE C (5 FOOT) 5.000

0.000

604-00305  
 

5.000

EACH

1,002.50000 5,012.505.000

0.00

0385 *INLET TYPE D (10 FOOT) 1.000

0.000

604-00510  
 

1.000

EACH

1,483.07000 1,483.071.000

0.00

0390 *INLET SPECIAL (5 FOOT) 2.000

0.000

604-19005  
 

2.000

EACH

2,583.75000 5,167.502.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0395 *INLET TYPE R  L 5 (10 FOOT) 2.000

0.000

604-19110  
 

2.000

EACH

2,030.83000 4,061.662.000

0.00

0400 *INLET TYPE R  L 10 (10 FOOT) 4.000

0.000

604-19210  
 

4.000

EACH

2,821.46000 11,285.844.000

0.00

0405 *INLET TYPE R  L 15 (5 FOOT) 1.000

0.000

604-19305  
 

1.000

EACH

3,234.86000 3,234.861.000

0.00

0410 *INLET TYPE R  L 15 (10 FOOT) 3.000

0.000

604-19310  
 

3.000

EACH

4,040.99000 12,122.973.000

0.00

0415 *INLET TYPE R  L 15 (15 FOOT) 3.000

0.000

604-19315  
 

3.000

EACH

4,506.06000 13,518.183.000

0.00

0420 MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

0425 MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

1,540.00000 1,540.001.000

0.00

0430 MANHOLE SLAB BASE (15 FOOT) 3.000

0.000

604-30015  
 

3.000

EACH

2,090.00000 6,270.003.000

0.00

0435 MANHOLE BOX BASE (10 FOOT) 3.000

0.000

604-31010  
 

3.000

EACH

5,720.00000 17,160.003.000

0.00

0440 MANHOLE BOX BASE (15 FOOT) 2.000

0.000

604-31015  
 

2.000

EACH

7,150.00000 14,300.002.000

0.00

0445 GEOCOMPOSITE DRAIN WITH PIPE 141.000

0.000

605-83002  
 

141.000

SY  

12.76000 1,799.16141.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0450 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,577.000

0.000

606-00301  
 

2,577.000

LF  

12.09000 31,155.932,577.000

0.00

0451 ADDED ITEM (DOLLAR)/ MCR # 24 ADDITIONAL GUARDRAIL 
COSTS

1,210.020

0.000

900-00006  
 

1,210.020

DOL 

1.00000 1,210.021,210.020

0.00

0455 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 400.000

0.000

606-00350  
 

400.000

LF  

19.12000 7,648.00400.000

0.00

0460 *END ANCHORAGE TYPE 3D 12.000

0.000

606-01340  
 

12.000

EACH

413.40000 4,960.8012.000

0.00

0461 END ANCHORAGE TYPE 3F MCR #17 2.000

0.000

606-01360  
 

2.000

EACH

1,975.00000 3,950.002.000

0.00

0465 *END ANCHORAGE TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

749.29000 2,997.164.000

0.00

0470 *END ANCHORAGE TYPE 3H 2.000

0.000

606-01380  
 

2.000

EACH

516.75000 1,033.502.000

0.00

0475 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 14.000

0.000

606-02001  
 

14.000

EACH

1,679.44000 23,512.1614.000

0.00

0477 FENCE WOOD RAILING MCR #18 236.000

0.000

607-11460  
 

236.000

LF  

45.00000 10,620.00236.000

0.00

0480 *FENCE (TEMPORARY) 6,967.000

0.000

607-11580  
 

6,967.000

LF  

2.33000 16,233.116,967.000

0.00

0485 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

0.000

EACH

285.25000 0.000.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017
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NO.

ITEM
NO.

ITEM
DESCRIPTION
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0490 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

0.000

EACH

299.72000 0.000.000

0.00

0494 FENCE CHAIN LINK (SPECIAL) (60 INCH) 150.000

0.000

607-53161  
 

150.000

LF  

29.45000 4,417.50150.000

0.00

0495 *FENCE CHAIN LINK (96 INCH) 424.000

0.000

607-53196  
 

424.000

LF  

19.64000 8,327.36424.000

0.00

0500 *5 FOOT GATE WALK DELETED 0.000

0.000

607-60005  
 

0.000

EACH

212.90000 0.000.000

0.00

0505 *12 FOOT GATE 4.000

0.000

607-60112  
 

4.000

EACH

564.29000 2,257.164.000

0.00

0510 *24 FOOT GATE TWIN (SPECIAL) 2.000

0.000

607-60424  
 

2.000

EACH

2,769.78000 5,539.562.000

0.00

0515 *CONCRETE SIDEWALK 2,953.000

0.000

608-00000  
 

2,953.000

SY  

15.81000 46,686.932,953.000

0.00

0520 *CONCRETE CURB RAMP 274.000

0.000

608-00010  
 

274.000

SY  

26.74000 7,326.76274.000

0.00

0525 *CONCRETE BIKEWAY 5,198.000

0.000

608-00020  
 

5,198.000

SY  

15.81000 82,180.385,198.000

0.00

0526 SIDEWALK DRAIN MCR #20 1.000

0.000

608-10010  
 

1.000

EACH

1,285.00000 1,285.001.000

0.00

0530 *CURB AND GUTTER TYPE 2 (SECTION I-M) 8,862.000

0.000

609-21011  
 

8,862.000

LF  

6.05000 53,615.108,862.000

0.00
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PROJECT: IM 0831-065                   ESTIMATE NO: 0017
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CAT NO0200 ROADWAY BID ITEMS 

0535 *CURB AND GUTTER TYPE 2 (SECTION II-B) 9,527.000

0.000

609-21020  
 

9,527.000

LF  

6.95000 66,212.659,527.000

0.00

0540 *CURB AND GUTTER TYPE 2 (SECTION II-M) DELETED 0.000

0.000

609-21021  
 

0.000

LF  

8.31000 0.000.000

0.00

0545 *GUTTER TYPE 2 (8 FOOT) 315.000

0.000

609-24008  
 

315.000

LF  

23.77000 7,487.55315.000

0.00

0550 *CURB (SPECIAL) 5,902.000

0.000

609-71000  
 

5,902.000

LF  

4.96000 29,273.925,902.000

0.00

0555 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 59,298.000

0.000

610-00020  
 

59,298.000

SF  

2.90000 171,964.2059,298.000

0.00

0560 *MEDIAN EDGING (PATTERNED CONCRETE) 3,704.000

0.000

610-00100  
 

3,704.000

LF  

8.69000 32,187.763,704.000

0.00

0565 DELINEATOR (TYPE I) 258.000

0.000

612-00001  
 

258.000

EACH

14.00000 3,612.00258.000

0.00

0570 DELINEATOR (TYPE II) 69.000

0.000

612-00002  
 

69.000

EACH

15.05000 1,038.4569.000

0.00

0571 DELINEATOR (TYPE III) MCR #19 18.000

0.000

612-00003  
 

18.000

EACH

17.00000 306.0018.000

0.00

0575 *3/4 INCH ELECTRICAL CONDUIT 10.000

0.000

613-00075  
 

10.000

LF  

10.85000 108.5010.000

0.00

0580 *2 INCH ELECTRICAL CONDUIT 31,560.000

0.000

613-00200  
 

31,560.000

LF  

5.68000 179,260.8031,560.000

0.00
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0585 *2 INCH ELECTRICAL CONDUIT (JACKED) 272.000

0.000

613-00201  
 

272.000

LF  

19.43000 5,284.96272.000

0.00

0590 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,421.000

0.000

613-01200  
 

6,421.000

LF  

5.68000 36,471.286,421.000

0.00

0595 *DIRECT-BURIAL CABLE 306.000

0.000

613-05000  
 

306.000

LF  

8.41000 2,573.46306.000

0.00

0596 ADDED ITEM (FOOT)/ MCR #3 INSTALL POWER FEED 1,100.000

0.000

900-00012  
 

1,100.000

LF  

3.30000 3,630.001,100.000

0.00

0597 ADDED ITEM (EACH)/ MCR #6 EXTRA ELECTRIC METER SOCK ET 6.000

0.000

900-00007  
 

6.000

EACH

616.06000 3,696.366.000

0.00

0600 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

33,588.75000 33,588.751.000

0.00

0601 ADDED ITEM (DOLLAR)/ CMO #6 ADD'L WIRING 1,600.110

0.000

900-00006  
 

1,600.110

DOL 

1.00000 1,600.111,600.110

0.00

0605 *LIGHT STANDARD METAL (35 FOOT) (2 ARM) 14.000

0.000

613-34353  
 

14.000

EACH

1,719.74000 24,076.3614.000

0.00

0610 *LIGHT STANDARD METAL (40 FOOT) 65.000

0.000

613-34400  
 

65.000

EACH

1,603.99000 104,259.3565.000

0.00

0615 *CONCRETE FOUNDATION PAD 76.000

0.000

613-40000  
 

76.000

EACH

237.71000 18,065.9676.000

0.00

0620 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 41.000

0.000

613-70250  
 

41.000

EACH

274.91000 11,271.3141.000

0.00
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0625 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 70.000

0.000

613-70400  
 

70.000

EACH

280.08000 19,605.6070.000

0.00

0626 ADDED ITEM (LUMP SUM)/ MCR #22 ADD'L STREET LIGHTIN G 
COSTS

1.000

0.000

900-00014  
 

1.000

L S 

1,834.47000 1,834.471.000

0.00

0630 *SIGN PANEL (CLASS I) 939.000

0.000

614-00011  
 

939.000

SF  

14.70000 13,803.30939.000

0.00

0630 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0630 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0630 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0635 SIGN PANEL (CLASS II) 624.000

0.000

614-00012  
 

624.000

SF  

15.78000 9,846.72624.000

0.00

0640 SIGN PANEL (CLASS III) 3,042.000

0.000

614-00013  
 

3,042.000

SF  

19.97000 60,748.743,042.000

0.00

0640 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0640 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0640 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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CAT NO0200 ROADWAY BID ITEMS 

0640 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0640 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0645 TIMBER SIGN POST 4X4 INCH 508.000

0.000

614-00044  
 

508.000

LF  

6.45000 3,276.60508.000

0.00

0645 MATERIAL ALLOWANCE 614B TIMBER SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0650 TIMBER SIGN POST 6X6 INCH 832.000

0.000

614-00066  
 

832.000

LF  

9.19000 7,646.08832.000

0.00

0650 MATERIAL ALLOWANCE 614B TIMBER SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0655 STEEL SIGN POST (U-2) 54.000

0.000

614-00200  
 

54.000

LF  

3.48000 187.9254.000

0.00

0655 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0655 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0660 STEEL SIGN POST (W 6X12) 242.000

0.000

614-00612  
 

242.000

LF  

24.88000 6,020.96242.000

0.00

0660 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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CAT NO0200 ROADWAY BID ITEMS 

0665 STEEL SIGN POST (W 6X15) 132.000

0.000

614-00615  
 

132.000

LF  

24.46000 3,228.72132.000

0.00

0665 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0670 CONCRETE FOOTING (TYPE 1) 18.000

0.000

614-03001  
 

18.000

EACH

630.30000 11,345.4018.000

0.00

0670 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0675 CONCRETE FOOTING (TYPE 2) 8.000

0.000

614-03002  
 

8.000

EACH

682.83000 5,462.648.000

0.00

0675 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0680 *OVERPASS MOUNTED SIGN BRACKET 1.000

0.000

614-10015  
 

1.000

EACH

8,893.50000 8,893.501.000

0.00

0680 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 *SIGN BRIDGE STRUCTURE (85 TO LESS THAN 90 FOOT  FRAME) 1.000

0.000

614-10850  
 

1.000

EACH

45,276.00000 45,276.001.000

0.00

0685 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 *BUTTERFLY STRUCTURE 2.000

0.000

614-30110  
 

2.000

EACH

17,394.85000 34,789.702.000

0.00
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0690 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0691 ADDED ITEM (DOLLAR)/ MCR - 26 ADDITIONAL COST SIGN 
MODIF.

2,465.000

0.000

900-00006  
 

2,465.000

DOL 

1.00000 2,465.002,465.000

0.00

0695 *CANTILEVER STRUCTURE (35 TO LESS THAN 40 FOOT FRAME) 1.000

0.000

614-60350  
 

1.000

EACH

28,963.00000 28,963.001.000

0.00

0695 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0696 ADDED ITEM (DOLLAR)/ MCR # 25 ADDITIONAL COST, SIGN  
MODIFIED

759.000

0.000

900-00006  
 

759.000

DOL 

1.00000 759.00759.000

0.00

0700 *PEDESTRIAN SIGNAL FACE (18) 30.000

0.000

614-70118  
 

30.000

EACH

310.05000 9,301.5030.000

0.00

0700 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0705 *TRAFFIC SIGNAL FACE (12-12-12) 65.000

0.000

614-70336  
 

65.000

EACH

381.36000 24,788.4065.000

0.00
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0705 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0705 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0710 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 6.000

0.000

614-70560  
 

6.000

EACH

552.92000 3,317.526.000

0.00

0710 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0710 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0710 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0715 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 837.000

0.000

614-72871  
 

837.000

LF  

10.66000 8,922.42837.000

0.00

0720 *LOOP DETECTOR WIRE 11,388.000

0.000

614-72875  
 

11,388.000

LF  

1.97000 22,434.3611,388.000

0.00

0725 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 24.000

0.000

614-72882  
 

24.000

EACH

346.22000 8,309.2824.000

0.00

0730 *FLASHING BEACON 2.000

0.000

614-80000  
 

2.000

EACH

390.66000 781.322.000

0.00

0735 IMPACT ATTENUATOR (GUARD RAIL ENERGY ABSORBING 
TERMINAL) 

2.000

0.000

614-85015  
 

2.000

EACH

17,721.55000 35,443.102.000

0.00
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0735 MATERIAL ALLOWANCE 614P IMPACT ATTENUATOR 0.000

0.000DOL 

1.00000 0.000.000

0.00

0740 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 4.000

0.000

614-85312  
 

4.000

EACH

2,963.04000 11,852.164.000

0.00

0745 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 10.000

0.000

614-85362  
 

10.000

EACH

3,203.85000 32,038.5010.000

0.00

0746 ADDED ITEM (LUMP SUM)/ MCR #11 ADD'L MAST ARM COST 1.000

0.000

900-00014  
 

1.000

L S 

23,918.89000 23,918.891.000

0.00

0750 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 6.000

0.000

614-86240  
 

6.000

EACH

9,962.94000 59,777.646.000

0.00

0750 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0750 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0750 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0750 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0755 *DETOUR PAVEMENT 13,152.000

0.000

621-00450  
 

13,152.000

SY  

8.69000 114,290.8813,152.000

0.00

0760 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

81,536.95000 81,536.951.000

0.00
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0761 CONSTRUCTION SURVEYING (HOURLY) MCR #7 EXTRA SURVEYING 106.000

0.000

625-00001  
 

106.000

HOUR

93.50000 9,911.00106.000

0.00

0765 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

317,074.10000 317,074.101.000

0.00

0770 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

8,314.90000 8,314.901.000

0.00

0775 *PAVEMENT MARKING PAINT 375.000

0.000

627-00001  
 

375.000

GAL 

20.67000 7,751.25375.000

0.00

0780 *EPOXY PAVEMENT MARKING 297.000

0.000

627-00005  
 

297.000

GAL 

59.43000 17,650.71297.000

0.00

0785 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 1,823.000

0.000

627-00025  
 

1,823.000

LF  

1.45000 2,643.351,823.000

0.00

0790 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 9,957.000

0.000

627-01000  
 

9,957.000

SF  

6.72000 66,911.049,957.000

0.00

0791 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) MCR #15 1,386.000

0.000

627-03000  
 

1,386.000

SF  

7.27000 10,076.221,386.000

0.00

0795 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

1,390.000

0.000

627-30325  
 

1,390.000

SF  

10.34000 14,372.601,390.000

0.00

0800 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

3,727.000

0.000

627-30330  
 

3,727.000

SF  

6.20000 23,107.403,727.000

0.00

0805 *FLAGGING 8,640.000

0.000

630-00000  
 

8,640.000

HOUR

15.50000 133,920.008,640.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0810 *TRAFFIC CONTROL SUPERVISOR 278.000

0.000

630-00002  
 

278.000

DAY 

289.38000 80,447.64278.000

0.00

0815 *UNIFORMED TRAFFIC CONTROL 212.000

0.000

630-00003  
 

212.000

HOUR

19.64000 4,163.68212.000

0.00

0820 *TRAFFIC CONTROL INSPECTION 187.000

0.000

630-00007  
 

187.000

DAY 

51.68000 9,664.16187.000

0.00

0825 *FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

4.000

EACH

620.10000 2,480.404.000

0.00

0830 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000

0.000

630-80336  
 

12.000

EACH

155.03000 1,860.3612.000

0.00

0835 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000

0.000

630-80341  
 

84.000

EACH

62.01000 5,208.8484.000

0.00

0840 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000

0.000

630-80342  
 

102.000

EACH

72.35000 7,379.70102.000

0.00

0845 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

77.51000 310.044.000

0.00

0850 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 510.000

0.000

630-80344  
 

510.000

SF  

9.30000 4,743.00510.000

0.00

0855 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

34,105.50000 68,211.002.000

0.00

0860 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000

0.000

630-80358  
 

4.000

EACH

1,136.85000 4,547.404.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0865 *DRUM CHANNELIZING DEVICE 303.000

0.000

630-80360  
 

303.000

EACH

58.91000 17,849.73303.000

0.00

0870 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 38.000

0.000

630-80363  
 

38.000

EACH

62.01000 2,356.3838.000

0.00

0875 CONCRETE BARRIER (TEMPORARY) 8,720.000

0.000

630-80370  
 

8,720.000

LF  

30.98000 270,145.608,720.000

0.00

0880 *TRAFFIC CONE 200.000

0.000

630-80380  
 

200.000

EACH

10.34000 2,068.00200.000

0.00

0885 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL)  
(TEMPORARY) 

6.000

0.000

630-85006  
 

6.000

EACH

3,307.20000 19,843.206.000

0.00

0890 *TRAFFIC SIGNAL (TEMPORARY) MCR #4 DELETED BY 0.000

0.000

630-86800  
 

0.000

L S 

4,134.00000 0.000.000

0.00

0891 TRAFFIC SIGNAL (TEMPORARY) MCR #5 2.000

0.000

630-86810  
 

2.000

EACH

4,134.00000 8,268.002.000

0.00

0895 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0900 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0905 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0910 F/A OJT PILOT 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0915 F/A QUALITY INCENTIVE PAYMENT 3,791.040

0.000

700-70025  
 

3,791.040

F A 

1.00000 3,791.043,791.040

0.00

0920 F/A EARLY COMPLETION INCENTIVE 361,323.960

0.000

700-70035  
 

361,323.960

F A 

1.00000 361,323.96361,323.960

0.00

0925 F/A HAZARDOUS MATERIAL SPECIALIST 742.500

0.000

700-70035  
 

742.500

F A 

1.00000 742.50742.500

0.00

0930 F/A LANDSCAPE & SPRINKLER REPAIR 52,827.450

0.000

700-70035  
 

52,827.450

F A 

1.00000 52,827.4552,827.450

0.00

0935 F/A PAVEMENT SMOOTHNESS INCENTIVE -1,808.000

0.000

700-70035  
 

-1,808.000

F A 

1.00000 -1,808.00-1,808.000

0.00

0940 F/A TEMPORARY POWER SUPPLY 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0945 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0946 F/A WATER LINES CMO #4 LABOR & EQUIPMENT 33,528.140

0.000

700-70270  
 

33,528.140

F A 

1.00000 33,528.1433,528.140

0.00

0947 ADDED ITEM (DOLLAR)/ WORK TIME LIMIT VIOLATION FINE -1,050.000

0.000

900-00006  
 

-1,050.000

DOL 

1.00000 -1,050.00-1,050.000

0.00

0948 ADDED ITEM (DOLLAR)/ MCR # 23 EXTRA CORING/SAWING 
COSTS

2,010.000

0.000

900-00006  
 

2,010.000

DOL 

1.00000 2,010.002,010.000

0.00

1295 ADDED ITEM (DOLLAR)/ CLAIMS 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1300 EMBANKMENT PROTECTOR TYPE 3 MCR LINE NO. 27 3.000

0.000

615-00030  
 

3.000

EACH

600.00000 1,800.003.000

0.00

1305 12 INCH CORRUGATED STEEL PIPE MCR LINE NO. 28 490.000

0.000

603-10120  
 

490.000

LF  

31.84000 15,601.60490.000

0.00

1310 ADDED ITEM (LUMP SUM)/ CMO #8 ADDITIONAL COSTS FOR HBP 1.000

0.000

900-00014  
 

1.000

L S 

34,647.51000 34,647.511.000

0.00

CAT 7,607,125.040.007,609,225.04CURRENT AMT0200 $ $ $

CAT NO0201 DOR - REIMBURSABLE (POE) 

1200 REMOVAL OF ASPHALT MAT CMO #5 POE 33.000

0.000

202-00220  
 

33.000

SY  

70.00000 2,310.0033.000

0.00

1205 BLADING CMO #5 POE 16.000

0.000

203-01500  
 

16.000

HOUR

700.00000 11,200.0016.000

0.00

1210 REPLACE CONCRETE PAVEMENT CMO #5 POE 286.000

0.000

210-03100  
 

286.000

SY  

200.00000 57,200.00286.000

0.00

1215 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CM O #5 
POE

15.000

0.000

403-00720  
 

15.000

TON 

150.00000 2,250.0015.000

0.00

1220 HOT POURED JOINT AND CRACK SEALANT CMO #5 POE 1.000

0.000

408-01000  
 

1.000

TON 

6,000.00000 6,000.001.000

0.00

1225 CONCRETE PAVEMENT JOINT REPAIR CMO #5 POE 47.000

0.000

412-13000  
 

47.000

EACH

960.00000 45,120.0047.000

0.00

1230 SAWING AND SEALING CONCRETE PAVEMENT JOINTS CMO #5 POE 693.000

0.000

412-14000  
 

693.000

LF  

2.40000 1,663.20693.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0201 DOR - REIMBURSABLE (POE) 

1235 MUD JACKING (FURNISHED) CMO #5 POE 14.500

0.000

601-10100  
 

14.500

CY  

55.00000 797.5014.500

0.00

1240 MUD JACKING CMO #5 POE 37.000

0.000

601-10200  
 

37.000

HOUR

150.00000 5,550.0037.000

0.00

1245 MOBILIZATION (WITHOUT AUTOPAY) CMO #5 POE 1.000

0.000

626-00100  
 

1.000

L S 

2,400.00000 2,400.001.000

0.00

1250 EPOXY PAVEMENT MARKING CMO #5 POE 9.000

0.000

627-00005  
 

9.000

GAL 

80.00000 720.009.000

0.00

1255 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CMO #5  POE 1.000

0.000

630-80341  
 

1.000

EACH

62.01000 62.011.000

0.00

1260 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CMO #5  POE 5.000

0.000

630-80342  
 

5.000

EACH

72.35000 361.755.000

0.00

1265 BARRICADE (TYPE 3 M-B) (TEMPORARY) CMO #5 POE 1.000

0.000

630-80336  
 

1.000

EACH

155.03000 155.031.000

0.00

1270 DRUM CHANNELIZING DEVICE CMO #5 POE 14.000

0.000

630-80360  
 

14.000

EACH

58.91000 824.7414.000

0.00

1275 F/A RELOCATE CMO #5 POE 809.000

0.000

700-70100  
 

809.000

F A 

1.00000 809.00809.000

0.00

1280 18 INCH REINFORCED CONCRETE PIPE CMO #5 POE 220.000

0.000

603-01180  
 

220.000

LF  

28.44000 6,256.80220.000

0.00

1285 18 INCH REINFORCED CONCRETE END SECTION CMO #5 POE 1.000

0.000

603-05018  
 

1.000

EACH

319.00000 319.001.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0201 DOR - REIMBURSABLE (POE) 

1290 ADDED ITEM (LUMP SUM)/ MCR #14 POE DEEP SAW CUT (12 ") 1.000

0.000

900-00014  
 

1.000

L S 

2,620.80000 2,620.801.000

0.00

CAT 146,619.830.00146,619.83CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE I-17-LJ (CBC PINE CREEK/ACADEMY  BLVD)

0950 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,459.000

0.000

203-00060  
 

7,459.000

CY  

4.78000 35,654.027,459.000

0.00

0955 STRUCTURE EXCAVATION 676.000

0.000

206-00000  
 

676.000

CY  

2.20000 1,487.20676.000

0.00

0960 STRUCTURE BACKFILL (CLASS 2) 1,045.000

0.000

206-00200  
 

1,045.000

CY  

3.30000 3,448.501,045.000

0.00

0965 FILTER MATERIAL (CLASS B) 49.000

0.000

206-00520  
 

49.000

CY  

24.29000 1,190.2149.000

0.00

0970 BED COURSE MATERIAL 648.000

0.000

206-01000  
 

648.000

CY  

21.89000 14,184.72648.000

0.00

0975 GEOTEXTILE (DRAINAGE) (CLASS B) 3,009.000

0.000

420-00111  
 

3,009.000

SY  

1.43000 4,302.873,009.000

0.00

0980 GROUTED RIPRAP 830.000

0.000

506-00030  
 

830.000

CY  

71.50000 59,345.00830.000

0.00

0985 RIPRAP (12 INCH) 1,487.000

0.000

506-00212  
 

1,487.000

CY  

20.28000 30,156.361,487.000

0.00

0990 RIPRAP (18 INCH) 910.000

0.000

506-00218  
 

910.000

CY  

20.28000 18,454.80910.000

0.00



CONTID: C10827         COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-17-LJ (CBC PINE CREEK/ACADEMY  BLVD)

0995 CONCRETE CLASS D (BOX CULVERT) 1,318.000

0.000

601-03030  
 

1,318.000

CY  

229.31000 302,230.581,318.000

0.00

0996 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CLASS D (BOX 
CULVERT)

-458.620

0.000

900-00006  
 

-458.620

DOL 

1.00000 -458.62-458.620

0.00

1000 CONCRETE CLASS D (WALL) 29.400

0.000

601-03050  
 

29.400

CY  

451.89000 13,285.5729.400

0.00

1005 *REINFORCING STEEL 217,923.000

0.000

602-00000  
 

217,923.000

LB  

0.36000 78,452.28217,923.000

0.00

1010 *FENCE CHAIN LINK (SPECIAL) 290.000

0.000

607-53005  
 

290.000

LF  

68.73000 19,931.70290.000

0.00

1135 ADDED ITEM (LUMP SUM)/ MCR #13 CORE CBC WING WALL 
FENCE

1.000

0.000

900-00014  
 

1.000

L S 

698.00000 698.001.000

0.00

1140 F/A MCR #16 DEWATERING MONITORING 601.700

0.000

700-70035  
 

601.700

F A 

1.00000 601.70601.700

0.00

CAT 582,964.890.00582,964.89CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES I-17-EJ & I-17-EK 

1015 *REMOVAL OF ASPHALT MAT 1,920.000

0.000

202-00220  
 

1,920.000

SY  

0.88000 1,689.601,920.000

0.00

1020 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

66,831.28000 66,831.281.000

0.00

1021 REMOVAL OF STRUCTURE CMO #3 REMOVE APPROACH SLAB 4.000

0.000

202-00001  
 

4.000

EACH

4,100.00000 16,400.004.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES I-17-EJ & I-17-EK 

1024 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (1 09)(PG 
64-28) 

287.000

0.000

403-35342  
 

287.000

TON 

40.82000 11,715.34287.000

0.00

1025 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
70-34 

123.000

0.000

403-35344  
 

123.000

TON 

45.73000 5,624.79123.000

0.00

1030 STRUCTURAL STEEL 2,286.000

0.000

509-00000  
 

2,286.000

LB  

1.83000 4,183.382,286.000

0.00

1035 BRIDGE DRAIN (SPECIAL) 4.000

0.000

513-00690  
 

4.000

EACH

1,555.40000 6,221.604.000

0.00

1040 *WATERPROOFING (MEMBRANE) 1,734.000

0.000

515-00120  
 

1,734.000

SY  

18.60000 32,252.401,734.000

0.00

1045 *BRIDGE EXPANSION DEVICE (0-2 INCH) 195.000

0.000

518-01002  
 

195.000

LF  

89.91000 17,532.45195.000

0.00

1050 CONCRETE CLASS D (BRIDGE) 124.000

0.000

601-03040  
 

124.000

CY  

782.84000 97,072.16124.000

0.00

1051 CONCRETE CLASS D (SLAB) CMO #3 REMOVE APPROACH SLAB 100.000

0.000

601-03060  
 

100.000

CY  

358.50000 35,850.00100.000

0.00

1055 *CLASS 5 FINISH 2,237.000

0.000

601-40200  
 

2,237.000

SF  

1.53000 3,422.612,237.000

0.00

1060 *STRUCTURAL CONCRETE COATING 18,754.000

0.000

601-40301  
 

18,754.000

SF  

0.51000 9,564.5418,754.000

0.00

1065 *REINFORCING STEEL 62,702.000

0.000

602-00000  
 

62,702.000

LB  

0.36000 22,572.7262,702.000

0.00
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PCN: 10827-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES I-17-EJ & I-17-EK 

1070 *BRIDGE RAIL TYPE 4 1,210.000

0.000

606-10400  
 

1,210.000

LF  

45.53000 55,091.301,210.000

0.00

1075 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 606.000

0.000

607-53161  
 

606.000

LF  

29.45000 17,846.70606.000

0.00

1080 *3 INCH ELECTRICAL CONDUIT MCR #1 DELETED BY 0.000

0.000

613-00300  
 

0.000

LF  

10.23000 0.000.000

0.00

1081 2 INCH ELECTRICAL CONDUIT MCR #2 GRC IN BRIDGE RAIL 1,222.000

0.000

613-00200  
 

1,222.000

LF  

8.67000 10,594.741,222.000

0.00

CAT 414,465.610.00414,465.61CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0476 FENCE WOOD RAILING DELETED, WRONG CAT. NO. 0.000

0.000

607-11460  
 

0.000

LF  

45.00000 0.000.000

0.00

1085 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

36,731.20000 36,731.201.000

0.00

1090 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

19,358.90000 19,358.901.000

0.00

1095 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

777.70000 777.701.000

0.00

1100 F/A CELLULAR PHONE SERVICE 5,067.770

0.000

700-70035  
 

5,067.770

F A 

1.00000 5,067.775,067.770

0.00

1101 F/A PHONE SERVICE MCR #8 LONG DISTANCE PHONE SE RVICE 1,735.370

0.000

700-70220  
 

1,735.370

F A 

1.00000 1,735.371,735.370

0.00

CAT 63,670.940.0063,670.94CURRENT AMT0400 $ $ $
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PROJECT: IM 0831-065                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:27

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES - REIMBURSABLE 

1105 RESET FIRE HYDRANT 1.000

0.000

210-00050  
 

1.000

EACH

990.00000 990.001.000

0.00

1110 6 INCH DUCTILE IRON PIPE 20.000

0.000

619-06060  
 

20.000

LF  

67.71000 1,354.2020.000

0.00

1115 12 INCH DUCTILE IRON PIPE 1,746.000

0.000

619-06120  
 

1,746.000

LF  

30.34000 52,973.641,746.000

0.00

1120 6 INCH PLASTIC PIPE 15.000

0.000

619-50480  
 

15.000

LF  

63.43000 951.4515.000

0.00

1125 8 INCH PLASTIC PIPE 100.000

0.000

619-50640  
 

100.000

LF  

55.97000 5,597.00100.000

0.00

1130 5-1/4 INCH FIRE HYDRANT 1.000

0.000

619-78042  
 

1.000

EACH

1,573.00000 1,573.001.000

0.00

1131 F/A WATER LINES CMO #4 MATERIALS 39,377.670

0.000

700-70270  
 

39,377.670

F A 

1.00000 39,377.6739,377.670

0.00

CAT 102,816.960.00102,816.96CURRENT AMT0500 $ $ $

$ 8,917,663.270.00$8,919,763.27$CURRENT AMTPROJECT TOTAL


